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Re: FW: Farmers Georgetown Canyon Remedial Action, Phase II Progress 
Schedule .._] 
Greg Weigel Douglas.Tanner 09/27/2010 03:09PM 

Mark.Jeffers 

Doug, 

Thanks, I would like to see it. Any plans to visit the site , i;e;. for the christening as they turn the water into 
the new channel? 

Greg Weigel 
Federal On-Scene Coordinator 
US EPA Region 10 
Idaho Operations Office 
(208) 378-5773 office 
(208) 867-3710 cell 

FYI , 09/27/2010 02:26:01 PM 

From 
To: 

Cc: 
Date: 

<Douglas.Tanner@deq.idaho.gov> 
<Tom.Bassista@idwr.idaho.gov>, <jim.mende@idfg.idaho.gov>, Greg 
Weigei/R 1 0/USEPNUS@EPA 
<Mark.Jeffers@deq.idaho.gov> 
09/27/2010 02:26PM 

SubJect: FW: Farmers Georgetown Canyon Remedial Action, Phase II Progress Schedule 
--~-----------------------------

FYI , 

The latest update, dt 

From: JohnS. Brown [mailto:strater4@comcast.net] 
Sent: Friday, September 24, 2010 7:07 PM 
To: Mark Jeffers; Douglas Tanner 
Cc: mhart@agrium.com; JBWillia@agrium.com; White, Dan; ddekker@craworld.com; 
wbauman@craworld.com; pkos@norwestcorp.com; cemmons@norwestcorp.com; 
kritter@norwestcorp.com 
Subject: Farmers Georgetown Canyon Remedial Action, Phase II Progress Schedule 

Mark, 

On behalf of Nu-West, please find attached an updated progress schedule for the Central Farmers 
Georgetown Canyon Remedial Action, Phase II and pictures obtained within the past 2 weeks of work 
progress. Current estimate of the project completion is about 84 percent completed as of September 
24,2010. 

Activities 

Activity highlights over the past 2 weeks includes: USEPA SF 
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• Site channel subgrade survey and finish grade and weir surveys from Sherbel; 
• Air H&S monitoring; 
• Site dust mitigation; 
• Daily H&S briefings and work activity/progress meetings; 
• SWPPP inspections; 
• Commencement of environmental covenant preparation for site; 
• Additional soil placement and grading spoils and area above C&D landfill; 
• Channel excavation and spoils placement; 
• Placement of erosion control blankets at benches and bench construction; 
• Generation of rip rap materials; 
• Spoils placement to fill in low areas, including areas of former coke fines, middle spoils and 
Phosphoria Gulch; 
• Survey of location and covering of septic tank and soils tested for hydrocarbons; 
• On-site road construction around slurry pit; 
• Fence survey and fence line preparation and commencement of fence installation; 
• Abandonment of conveyor tunnel; 
• Completion of filter gravel and rip rap placement for Tank Spring; 
• Completion of culvert placements at Tank Spring and Syncline Spring; 
• Completion of lower CMP crossing; 
• Completion of weir placements; 
• Preparation of upper CMP crossing for construction; 
• Preparation of CMP ·inlet abandonment and pump movement north of current location; 
• Slope growth medium preparation; 
• Work on reclamation of borrow source in Dud Hollow; 
• Reclamation near mouth of Phosphoria; 
• Oversight construction quality assurance reporting from Confluence Consulting 
Incorporated; 
• Completion of rip rap in Phosphoria Gulch and reestablishment of drainage to sediment 
pond; 
• Completion of reclamation area preparation at Phosphoria Gulch, C&D landfill, middles 
spoils and north spoils areas; 
• Commencement of reclamation work; 
• Excavation of channel below benches; 
• Dewatering; 
• Filter gravel, rip rap, sill and weir placement, and; 
• IDEO inspection on September 21. 

Problems and Resolutions 

Problems that occurred during the past week and resolution of these problems included: 

• Leakage from Syncline Spring culvert under USFS road easement. This is being 
re-excavated, repaired, and materials recompacted and tested to ensure that the pipe does not 
leak and will not leak in the future. 



Next 2 Weeks Activities 

Activities for the next two weeks will include: 

• Repair of Syncline Spring culvert; 

• Site grading with spoils to control surface runoff; 

• Address punch list items as per Nu-West, GET and CRA; 
• Reclamation work; 
• Complete work in Dud Hollow; 
• CMP abandonment; 

• Placement of road base and installation of the sediment pond culvert and anti-seepage 
collars; 

• Compaction testing; 
• Channel surveying; 

• PLS USFS Easement survey for record; 
• Channel .excavation; 
• Spoils placement and compaction; 
• Dust control; 
• H&S monitoring; 
• Road base placement and compaction; 
• Completion of Rip rap generation; 

• Completion of filter gravel placement and placement of rip rap and sills; 

• Connection with existing channel on October 6; 
• PE inspection of work in compliance with IFC drawings and specifications; 
• IDE:Q, IDWR and USACE inspection; 

• Fill existing channel and compact to 0+00; 
o Bench construction and ECM placement. 

Please contact me via email if you have any questions regarding this transmittal. 
Best Regards, 
JB 
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